



CITYheart.

update

project update information



week of 16 February 2009

further progress



WORK COMPLETED LAST WEEK:

- The existing pavers between Palate and Devilish have been reinstated
- The exposed aggregate panels outside Bar 101 and Devilish have been completed
- Preparation of the paving works outside NV has been completed
- Installation of the new storm water catchpit and lead outside Scott's Epicurean has been completed
- The concrete bands associated with the speed table construction have been completed outside Trek & Travel
- The existing pavers between Le Grand and Granite have been reinstated
- The removal of the existing kerb and channel between Lone Star and The Bank has commenced
- The installation of a new catchpit outside Victoria Diary has been completed
- Construction works have commenced on the speed table on the eastern side of Victoria St

PLANNED WORK FOR THIS WEEK:

- Continue excavation and preparation works on the speed table formation outside the Embassy Site Reserve
- Install a new water connection outside Metropolis for the proposed central median irrigation
- Commence paving works on the Victoria and Collingwood intersection
- Commence base preparation works for the new paving outside Trek & Travel
- Continue the removal of existing kerb and channel between The Bank and Lone Star with the aim of constructing new kerb and channel by week end
- Continue with ducting installation between the Embassy Site and Sahara Tent
- Installation of street furniture foundations will continue
- The replacement of the canopy down pipes under the footpath between Lone Star and The Bank will commence

weekly meetings

THIS WEEK Come along to Metropolis Caffe at 211 Victoria St
WHEN Wednesday 18 February 09, 10.30am



FOR MORE INFORMATION, PHONE THE CITYHEART PROJECT OFFICE ON 834 0734 OR COUNCIL'S MAIN NUMBER ON 838 6699