



CITYheart.

update

project update information



week of 8 March 2009

section 1 nearing completion

WORK COMPLETED LAST WEEK:

- Footpath reinstatement between Embassy Site and Hood Street
- Embassy Site speed table in south bound lane complete
- Pavement reinstatement leading into and exiting the Embassy Site speed table complete
- Kerb and channel between Embassy Site and Collingwood Street poured
- WEL commenced pulling power supply cable through ducts for new street lights
- Construction of speed table at the intersection with Hood Street commenced (outside the Bank)

PLANNED WORK FOR THIS WEEK:

- Remove existing street lights between Embassy Site and Marlborough Place
- Begin construction of central median between Embassy Site and Marlborough Place
- Continue with construction of Hood Street intersection speed table in north bound lane (outside the ArtsPost)
- Reinstatement of footpath with new pavers and exposed aggregate panels at Embassy Site Reserve
- Reinstatement of footpath with new pavers and exposed aggregate panels between Embassy Site and Collingwood Street



weekly meetings

THIS WEEK

Come along to Metropolis Caffé
at 211 Victoria St

WHEN

Wednesday 10 March 09, 10.30am



FOR MORE INFORMATION, PHONE THE CITYHEART PROJECT OFFICE ON 834 0734 OR COUNCIL'S MAIN NUMBER ON 838 6699