

update

project update information

week of 3 August 2009



adding the polish

WORK COMPLETED LAST WEEK:

- New streetlights between Claudelands Rd and Bryce St (eastern) have been installed
- Existing pavers have been removed outside ASB Bank and replaced with new pavers
- Excess barriers have been removed on the eastern footpath between Claudelands Rd and Bryce St
- The existing kerb and channel has been removed between Claudelands Rd and Bryce St (western) and new kerb has been constructed
- New streetlight cable has been installed between Claudelands Rd and Bryce St (western)
- The existing asphalt dome within the Alma St roundabout has been replaced with new exposed aggregate concrete
- Installation of new streetlight stubs has commenced

PLANNED WORK FOR THIS WEEK:

- Prepare base and pour new exposed aggregate concrete panels between Claudelands Rd and Bryce St
- Complete the installation of new streetlight stubs
- Commence with the removal of existing pavers
- Replace canopy drainage pipes underneath the footpath
- Commence with the installation of new pavers and reinstatement of existing
- Reinstate regulatory signage

