



update

project update information

week of 10 August 2009

final stages



WORK COMPLETED LAST WEEK:

- Three exposed aggregate panels have been completed between Claudelands Road and Bryce Street
- Installation of the new streetlight stubs has been completed
- Removal of existing pavers has commenced and new pavers have been installed beside Bendon Lingerie and Alibi
- Installation of new canopy drainage pipes underneath the footpath has been completed
- New pedestrian barriers have been installed outside Gemtime Jeweller
- The reinstatement of regulatory signage has been completed
- Installation of new street furniture has been completed

PLANNED WORK FOR THIS WEEK:

- Remove the existing pavers and prepare the base on the corner of Bryce Street and Victoria Street
- Erect new streetlights between Claudelands Road and Bryce Street (western side)
- Prepare base and construct the remaining exposed aggregate panels
- Complete new paving works on the corner of Bryce Street and Victoria Street
- Remove existing and commence construction of the new median island between Claudelands Road and Bryce Street
- Reinststate the existing pavers alongside the newly constructed exposed aggregate panels

