



update

project update information

week of 15 June 2009

on track

WORK COMPLETED LAST WEEK:

- Construction of the exposed aggregate panels between Collingwood Street and Garden Place have been completed
- New paving works outside Work and Income NZ has been completed
- Construction of the 300mm slot drains has commenced
- Base preparation and new paving works on the corner of Collingwood Street and Victoria Street has been completed
- Excavation and boxing works within the footpath beside the Garden Place speed table has been completed
- Base preparation works have commenced within the footpath beside the Garden Place speed table
- Removal of the existing pavers and base preparation works have commenced between Garden Place and Alma Street
- Kerb and channel base preparation works have been completed outside Tall Poppies

PLANNED WORK FOR THIS WEEK:

- Re-implement the temporary lane closure of Victoria Street between Claudelands Road and Collingwood Street
- Construct new kerb and channel outside Tall Poppies
- Construct the remaining median island kerb outside ANZ and the River View Apartments
- Commence new paving works outside Michael Hill Jeweller
- Complete footpath concrete works beside the Garden Place speed table
- Install the streetlight stubs between Collingwood Street and Claudelands Road
- Commence construction of the exposed aggregate panels between Garden Place and Claudelands Road
- Commence construction of the 300mm slot drain alongside the Garden Place speed table

important notice

From Monday 15 June, to enable us to complete this section of the CityHeart project, we are closing off the access to Ward Street from Victoria Street at the same time as we restrict Victoria Street to northbound working only between Collingwood Street and Claudelands Road. The closure will be put in place after 9:00am.

Please see the plan below which shows that access to the east end of Ward Street will be from Anglesea Street – Ward Street – Worley Place – Ward Lane. This route will be indicated by white on dark blue signs.

The existing loading bays at the east end of Ward Street and at the east end of Ward Lane will remain in operation throughout the closure period, which is due to run until the end of June.



FOR MORE INFORMATION, PHONE THE CITYHEART PROJECT OFFICE ON 834 0734 OR COUNCIL'S MAIN NUMBER ON 838 6699

weekly meetings

Come along to Alma Café,
Tainui Novotel Hotel,
Alma Street
Wed 17 June 09, 2.30pm

If you can't attend the Coffee Meeting, call in at the CityHeart Offices, 391 Victoria Street, and talk to us about any issues you might have. The office is open 8.30am to 5pm weekdays.